REGIONAL DISTRICT OF NANAIMO

REQUEST FOR PROPOSALS No. 19-052

Fire Rescue Engine Vehicle for the Extension VFD

Addendum 3 (1 page)
Issued: September 5, 2019

Closing Date & Time: before 3:00 PM (15:00 hrs) Pacific Time on September 13, 2019

This addendum shall be read in conjunction with and considered as an integral part of the Request for Proposal. Revisions supersede the information contained in the original Proposal or previously issued Addendum. No consideration will be allowed for any extras due to any Proponent not being familiar with the contents of this Addendum. All other terms and conditions remain the same.

Modifications to the RFP

(1) **Delete:** Section 2.1 Schedule

After executing the Contract, the Contractor will be required to:
(a) Deliver the apparatus no later than twelve (12) months after written RDN approval of the final design.

Replace with: Section 2.1 Schedule

After executing the Contract, the Contractor will be required to:
(a) Deliver the apparatus no later than **fifteen (15) months** after written RDN approval of the final design.

End of Addendum No.3